Building Becter Schools Draft Plan - November 2003

Draft plan and January 04 update/additions

Additional activities

M - November 2003

Goals

BCPSS policy es flex as

possible of should CER

assess as project I should CER

assess

Additional activities	Personal Parties	aft menous assess as project to strate			
GOAL: Successful applicat	GOAL: Successful applications for charter from Baltimore City Public School System (BCPSS)				
Primary					
Area	Activities	Details/notes/additions			
1.Amend BCPSS policy to enable early application and make application process manageable. All roads lead here - activities include direct work with school officials and generating interest among applicants and other groups to add pressure	 Revise BCPSS application by 11/7 Assess individual school board members (Stone, Bell, Stringfield). Meetings by November 15. Mayor's office and his appointees (Stone, Bell) and Education Advisor- Annabel Sher). Meetings by November 15. 	Application was rewritten using Indianapolis and SUNY as a guide. Draft provided to Janssen in November, several changes and revisions made; draft provided to Advisoy Board 12/16. Based on additional feedback, revision completed and given to Janssen 1/2/04. Several policy questions identified that will be researched and reviewed with CEO Copeland 1/20. CB will attend this meeting. 11/13/03 — Talked with David Stone. He is interested in staying updated on charter. Thinks some board members view charter as necessary evil. Thinks idea of getting a couple of board members to the right city would be a good idea. Activley participates in Charter/New schools Asdvsory groups.			
Neetw	Call Jeanne Hitchock and Annabelle Sher. CALCOUNCE - PORTON SINCE Set up meeting with Keiffer Mitchell (Councilman) and Catherine Pugh (Councilwoman). Keiffer close to mayor and has been asked to join New Schools Advisory board. Also on Midtown	Never has response from Sher, followed up once. Letter to OMalley 1/7/04 Meeting with Grennip 11/17/04. Intrpoduced project. She was to be updated on progess we make n Baltoirpe. Letter to Greenip 1/7/04 suggesting she request a report from MSDE on policies received and restrictions in those prolocies. Met with 2 members of City COunicl. One want s to personally e involved. The second was more of acourtesy call. Will send			

Steinke

Stato Maybe sported

Schalling limits

gloral policy esp limit of

of Schoole)

a resorre

board. update. 6 actively development applications. Generate Applicants -Identify and assess for both 1 very determined to pursue 04 opening an dhas the capacity. Management Companies and Weed for organizational Charter Operator Prospects for 1 very interested in looking at operator. Detaly & potental opposition capacity, fiscal stability to Details in previous memo. feasibility. On-going determine and rank List existing possible. Done. potential. Assess their capabilities and report. Goal is to get applicants and Set up meetings with parents invested in opening existing list. In process, by and able to add to pressure Met (socially) reporter for WYPR (local NPR). She wants to do November 15. to loosen up policy. story on charter. She has covered Midtown Academy in the past. Report results of meetings. Outreach strategy - Explore media scope and options. Janssen is open to my attendance at Charter/New Schools Advisory Meet with New Schools Board. MoJ I Concorder lance Advisory Board - will make recommendations for approval School Bens Acy to School Board Make contact with Education, Community Groups, Schools Scheulding meeting with parent groups via ACORN; education advocate volunteers (Baltimore Educaiton Netwrok) and Advocates Ask Anthony McCarthy, WEAA fro Children and Youth. and Melody Simmons (WYPR) to do story on charter. Explore with city series of information sessions at North Workingwith Laruar Weeldreyer on TA plan for applications. avenue for people to learn about

1	· ·	A second
	charter pre-application.	Poosible day of access to BCPSS staff and current new schools operators and consultants.
Secondary - lead to creating	g applicants and pressure on timelin	e
Create Options Match city needs to providers to increase pressure on need to be flexible, especially with timeline. Generates applicants which adds to pool of persons and groups interested in pushing for more flexibility	 Meet with City Board and staff system needs - particular neighborhoods and populations. Exploratory – what are they looking for? Meetings by November 15. Look at overcrowded schools. Identify providers elsewhere. This week. Identify conversion school options. This week. 	Janssen and Advosoriy Board are interested in not setting priooty catageoreise but responding to any request that comes in. Develop Chara MS control New Modern MS control City is proimariyo interested in new schools, not in forcing conversion at this point. Keep quarker in famel but active involvement not me.
Development and TA plan Other	Identify existing resources including materials and models, funders, technical assistance, federal funds, NCLB Identify TA potential at CER. Assess role in potential TA support for system in conjunction with local funders. Space	Casey Fdtn may provide access to New American Schools. Parties Application development led to list of policy/legal issues – e.g. can 0-based staffing be negotiated in the contract. Lare acress to any Medium – when we may Best option – usie of unoccupied room in space being occupied
Other	Брасс	by a non profit called Community Schools. Costs would be contribution to uitlites, possible creation of extra DSL hooo-up.

2 groups wherested in spending send to Ala & Mave ops come with city

	Foundation	Local foundations are meeting tomorrow about supporting
	·	charter. I will not be there but former colleague from Abell will
		be. I am sending her notes describing current activity.
		Have meeting set for Thurs 11/13 at Casey Foundation.
	1	Meeting with Lisa Kane and Bonnie Legro. Local funders are
		interested in looking at TA assistance to System as well as
•		applicants. Resources system needs to be user friendly and to
	Other	best manage the charter process (bring in TA? Limited travel?)

Looking ahead:

At end of November we should be able to answer
How many viable groups have been found?
How many inquires, assessed and not assessed?
What is available for training and development?
Training - groups and/or individual plans for December

· Develop charter school divelopments
resource
best of exist y pub
local up an princy / law
contacts
c3
fearly